

# Status of ORNL Analytical Methods & Nuclear Data NCSP Work Elements

25 March 2004

RM Westfall

DOE Nevada Support Facility

# **ORNL Analytical Methods**

- **SCALE 5.0 Software Frozen, Documentation Almost Complete**
- **Major New Features: TSUNAMI, SMORES, CENTRM, GeeWiz, GUI, JAVAPENO Graphics, TRITON 2D Depletion**
- **ENDF/B-VI 238 Group Library Release in FY04**
- **Three SCALE Workshops in April, May 2003**

# **ORNL Analytical Methods**

- **SCALE CSAS Sequence for Prototypic Point KENO Under Development**
- **SCALE Sequence for GLSSM Sensitivity Analysis Under Development**
- **Progress In AMPX Development, Probable Release in FY05**

# ORNL Nuclear Data

- **U-238 Resolved Resonance Evaluation to 20keV**
- **K-39, K-41 Evaluation in Progress, Will Perform Additional Capture Measurements**
- **Formats for Uncertainty Files Adopted by CSEWG**
- **Retroactive & Forward Covariance Evaluations Being Performed**
- **Unresolved Resonance Parameters for the Actinides Under Improvement (Effort With LANL)**

# ORNL Nuclear Data

- **Manganese Measurements Delayed Due to Problems With ORELA**
- **Upgrading PUFF Covariance Processor Delayed, Staff Commitments**
- **Open Requisition for Additional ORNL Staff Position, Candidate Evaluation Underway**
- **Guest Assignment for European Data Specialist**

# Three Problem Areas

- Delay in ORELA Operations Due to Equipment Failures
- Delay in the Release of SCALE Version 5.0
- Integration of DOE Technology Needs Into the NDAG Evaluation Process

# DOE Program Specific Applications

- EM Work Commenced in July, Bridged FY Funding Problems, FY04 EM funding Approved
- Substantial Progress on EM Efforts: Methods, Data, Studies, Training
- Major New Application Area in Space Nuclear Work for DOE/NE, Potentially for NR (JIMO Mission)
- Additional NCSP Technology Application Work for DOE/RW in Enhancing Technical Bases for Burn-up Credit
- Early Collaborative Effort With EURATOM on Pb-206 Measurements & Evaluation, DOE/NE Gen-IV Reactor & AFCI Applications