

FY 2007 NCSP Schedule

November 12-17, 2006	CSSG and NCSP Task Managers discuss potential new and significantly changed tasks with the NCSP Manager at meetings held in conjunction with ANS Winter meeting in Albuquerque, NM.
December 15, 2006	Formal written proposals for ALL FY 2008 tasks due to NCSP Manager
February 2, 2007	NCSP Manager provides list of FY-2008 proposed tasks and CSSG Tasking to prioritize them
March 15, 2007	CSSG provides initial rack-up of tasks prioritized according to technical merit and need
March 27-29, 2007	NCSP Review of prioritized tasks at Oak Ridge.
April 13, 2007	NCSP Manager publishes final approved task list.
May 11, 2007	NCSP Task Managers provide updated sections of the Five-Year Plan to the NCSP Manager
May 25, 2007	NCSP Manager publishes first draft of new five-year plan ahead of Summer ANS Meeting
July 21, 2007	Final five-year plan enters approval process
August 31, 2007	NCSP Manager publishes final 2007 approved five-year plan
September 4-6, 2007	CSSG and NCSP Task Managers review and finalize FY 2008 NCSP task execution plans in meetings with NCSP Manager in Las Vegas, NV.