

# **NCSP PLANNING CALENDAR FOR FY08**

<b>September 21, 2007</b>	<b>NCSP Manager Finalizes NCSP Vision Team and Approach</b>
<b>October 9-12, 2007</b>	<b>Vision Development Team Meeting in GTN to Draft NCSP 10 and 5 Year NCSP Vision</b>
<b>October 26, 2007</b>	<b>Pre-decisional NCSP Vision Document Issued to CSSG, NDAG and EndUsers for Review</b>
<b>November 30, 2007</b>	<b>NCSP Manager Approves NCSP Vision With Concurrences by CSSG, NDAG and EndUser Chairs</b>
<b>January 9, 2008</b>	<b>NCSP Manager Teleconference Call with Task Managers</b>
<b>January 25, 2008</b>	<b>Formal Written Proposals for ALL FY09 Tasks Due to NCSP Manager</b>
<b>February 15, 2008</b>	<b>Proposals Forwarded to CSSG and NDAG along with Preliminary Prioritization Supporting NCSP Vision</b>
<b>April 1-3, 2008</b>	<b>Joint Meeting of CSSG, NDAG, and Task Managers with NCSP Manager at ORNL to Discuss Proposals</b>
<b>April 11, 2008</b>	<b>NCSP Manager Publishes Final Approved Task List for FY09</b>
<b>April 25, 2008</b>	<b>Task Managers Submit Final Tasks and Milestones to NCSP Manager</b>

<b>May 16, 2008</b>	<b>Task Managers Provide Updated Sections of the Five Year Plan Aligned with NCSP 5 Year Vision Goals to NCSP Manager</b>
<b>May 30, 2008</b>	<b>NCSP Manager Publishes First Draft of Five Year Plan Supporting the 5 Year Vision</b>
<b>June 27, 2008</b>	<b>Final Comments Due to NCSP Manager</b>
<b>July 25, 2008</b>	<b>Final Draft Issued to CSSG and NDAG</b>
<b>August 22, 2008</b>	<b>NCSP Manager Issues Pre-Decisional Final Version of the Five Year Plan</b>
<b>August 26-28, 2008</b>	<b>Joint Meeting of the CSSG and Task Managers with NCSP Manager in Las Vegas to Finalize FY09 Execution Plans</b>
<b>September 5, 2008</b>	<b>Approved Five Year Plan Issued and Posted on NCSP Website</b>