

NCSP PLANNING CALENDAR FOR FY09

October 31, 2008	4th Quarter FY 2008 Quarterly Progress Reports due to NCSP Manager
November 6, 2008	FY 2008 Close-Out Quarterly Program Review (QPR) Teleconference
January 9, 2009	Request for Proposals to Task Managers
January 31, 2009	1st Quarter FY 2009 Quarterly Progress Reports due to NCSP Manager
February 5, 2009	FY 2009 1st Quarter QPR Teleconference
February 17, 2009	Formal Written Proposals for FY 2010 Tasks Due to NCSP Manager
March 4, 2009	Proposals Forwarded to CSSG and NDAG along with Preliminary Prioritization Supporting NCSP Vision
March 31 to April 3, 2009	Joint Meeting of CSSG, NDAG, and Task Managers with NCSP Manager at ORNL to Discuss Proposals
May 1, 2009	NCSP Manager Publishes Final Approved Task List for FY 2010
May 8, 2009	2nd Quarter FY 2009 Quarterly Progress Reports due to NCSP Manager
May 15, 2009	FY 2009 2nd Quarter QPR Teleconference
June 26, 2009	Task Managers Provide Updated Sections of the Five Year Plan with Final Approved Tasks and Milestones to NCSP Manager

July 10, 2009	NCSP Manager Publishes First Draft of Five Year Plan
July 23, 2009	Final Comments on the Five Year Plan Due to NCSP Manager
July 31, 2009	3rd Quarter FY 2009 Quarterly Progress Reports due to NCSP Manager
August 5, 2009	FY 2009 3rd Quarter QPR Teleconference
August 14, 2009	NCSP Manager Issues Pre-Decisional Final Version of the Five Year Plan
August 25-27, 2009	Joint Meeting of the CSSG, NDAG Chair, and Task Managers with NCSP Manager in Las Vegas to Finalize FY 2010 Execution Plans
October 16, 2009	Approved Five Year Plan and FY 2009 Accomplishments Issued and Posted on the NCSP Website