

FY13 NCSP PLANNING CALENDAR

<u>Actions Due</u>	<u>Teleconferences</u>	<u>Meetings</u>	<u>Misc Activities</u>
September 14, 2012		Final Comments on Five-Year Plan due to NCSP Manager	
September 28, 2012		NCSP Manager Publishes Five-Year Execution Plan for FY 2013-2017	
October 9-11, 2012		NCSP Mission Vision Planning Meeting	
October 26, 2012		4th Quarter FY 2012 Quarterly Progress Reports due to NCSP Manager	
November 13, 2012		2012 Winter ANS Session: Recent Nuclear Criticality Safety Program Technical Accomplishments	
November 15, 2012		NCSP Staff meeting with NCSP Manager at ANS Meeting	
November 8, 2012		FY 2012 Close-Out Quarterly Program Review (QPR) Teleconference	
December 28, 2012		FY 2012 Accomplishments Posted on the NCSP Website (LS)	
January 4, 2013		Request for Proposals for FY 2014-2018 to Task Managers (GU)	
January 25, 2013		Formal Written Proposals for FY 2014-2018 Tasks and Submittal of all new IERs for consideration during FY14 review due to NCSP Manager	
January 25, 2013		1st Quarter FY 2013 Quarterly Progress Reports due to NCSP Manager	

Actions Due**Teleconferences****Meetings****Misc Activities**

January 31, 2013

FY 2013 1st Quarter QPR Teleconference

February 15, 2013

Proposals Forwarded to CSSG, NDAG and Task Managers along with Preliminary Prioritization Supporting NCSP Vision

February 15, 2013

NCSP Manager reviews and acts on all newly submitted IERs since publication of the FY13 Five Year Plan; and include a listing of all newly Approved CED-0s for Gantt charts

March 12-13, 2013

Joint Meeting of CSSG, NDAG, and Task Managers with NCSP Manager at ORNL to Discuss Proposals. Proposals for newly approved CED-0 IERs present and also for IERs with CED-2 or 3 milestones due in FY14

April 26, 2013

2nd Quarter FY 2013 Quarterly Progress Reports due to NCSP Manager

May 10, 2013

NCSP Manager Publishes Final Approved Task List for FY 2014-2018

May 16, 2013

FY 2013 2nd Quarter QPR Teleconference

May 15-17, 2013

ICSBEP Working Group Meeting (Paris)

May 30, 2013

NCSP Technical Program Review in DC

Actions Due**Teleconferences****Meetings****Misc Activities**

June 7, 2013	Task Managers Provide Updated Sections of the Five Year Plan with Final Approved Tasks and Milestones to NCSP Manager
June 8, 2013	NCSP Technical Program Review Award Winners Notified
June 14, 2013	NCSP Award Attendees to Winter ANS Meeting Submit Abstracts
June 16-20, 2013	2013 Summer ANS Meeting (Atlanta)
July 21, 2013	NCSP Manager Publishes First Draft of Five Year Plan
July 24, 2013	3rd Quarter FY 2013 Quarterly Progress Reports due to NCSP Manager
July 30 –July 31, 2013	Joint Meeting of Task Managers with NCSP Manager in DC to Finalize FY 2014 Budget Execution Plan. FY 2013 3rd Quarter QPR discussion (1.5 days)
July 31-August 1, 2013	CSSG meeting in DC (1.5 days)
August 23, 2013	Final Comments on the Five Year Plan due to NCSP Manager
October 4, 2013	Approved Five Year Execution Plan for FY 2014-2018 Issued
November 10-14 (TBD), 2013	2013 Winter ANS Session (DC): Recent Nuclear Criticality Safety Program Technical Accomplishments
November 10-14, (TBD), 2013	NCSP Staff meeting with NCSP Manager at ANS Meeting (DC)

Nuclear Criticality Safety Program (NCSP) Hands-On Training & Education Course Dates

Special 1-day Course for NFO Leaders

Nov 6, 2013 at NCERC

Two-week Criticality Safety Practitioner Course

Dec 2 - 6, 2013 / LANL
Mar 31 - Apr 4, 2014 / LANL

Dec 8 - 13, 2013 / NCERC
Apr 7 - 11, 2014 / NCERC

Dec 8 - 13, 2013 / Sandia
Apr 7 - 11, 2014 / Sandia

One-week Manager's Course

(criticality safety program
supervisors and managers, fissile
material operations
managers/handlers)

Sep 9 - 13, 2013 / Sandia
Feb 3 - 7, 2014 / NCERC
Feb 24 - 28, 2014 / Sandia