

FY14 NCSP PLANNING CALENDAR

<u>Actions Due</u>	<u>Teleconferences</u>	<u>Meetings</u>	<u>Misc Activities</u>
October 11, 2013		Approved Five Year Execution Plan for FY 2014-2018 Issued	
October 21, 2013		4th Quarter FY 2013 Quarterly Progress Reports due to NCSP Manager	
November 1, 2013		FY 2013 Close-Out Quarterly Program Review (QPR) Teleconference	
November 13, 2013		2013 Winter ANS Session (DC): Recent Nuclear Criticality Safety Program Technical Accomplishments (1:00 – 4:00)	
November 12, 2013		NCSP Staff meeting with NCSP Manager at ANS Meeting (GMT)	
December 17-18, 2013		CEdT Process Review Meeting (DC) and <u>12/19/13</u> for Management Staff to deliberate CEdT Process path forward	
December 30, 2013		FY 2013 Accomplishments Posted on the NCSP Website (LS)	
January 3, 2014		Request for Proposals for FY 2015-2019 to Task Managers (GU)	
January 24, 2014		Formal Written Proposals for FY 2015-2019 Tasks and Submittal of all new IERs for consideration during FY15 review due to NCSP Manager	
January 24, 2014		1st Quarter FY 2014 Quarterly Progress Reports due to NCSP Manager	
February 13, 2014		FY 2014 1st Quarter QPR Teleconference	

Actions Due**Teleconferences****Meetings****Misc Activities**

February 14, 2014

Proposals Forwarded to CSSG, NDAG and Task Managers along with Preliminary Prioritization Supporting NCSP Vision

March (25), 2014

CSSG Meeting (AM) CSSG and Task Managers with NCSP Manager at (LANL) to Discuss Proposals. Proposals for newly approved CED-0 IERs present and also for IERs with CED-2 or 3 milestones due in FY15

March (26-27), 2014

NCSP Technical Program Review in (LANL)

April 4, 2014

NCSP Technical Program Review Award Winners Notified

May 7, 2014

2nd Quarter FY 2014 Quarterly Progress Reports due to NCSP Manager

May 9, 2014

Draft Task List for FY 2015-2019 due to NCSP Manager

May 15-16, 2014

ICSBEP Working Group Meeting (Paris)

May 27, 2014

FY 2014 2nd Quarter QPR Teleconference

June 13, 2014

NCSP Award Attendees to Winter ANS Meeting Submit Abstracts

June 15-19, 2014

2014 Summer ANS Meeting (Reno)

July 18, 2014

3rd Quarter FY 2014 Quarterly Progress Reports due to NCSP Manager

Actions Due**Teleconferences****Meetings****Misc Activities**

July 28, 2014	HQ staff to visit NCERC (1 day)
July 29 - 30, 2014	Joint Meeting of Task Managers with NCSP Manager in Las Vegas to Finalize FY 2015 Budget Execution Plan. FY 2014 3rd Quarter QPR discussion (2 days)
July 31 - August 1, 2014	Horizontal Split-Table Preliminary Experiment Design Meeting, ICSBEP Prioritization Meeting, CEdT Efficiency Meeting, Meetings with AWE and IRSN (2 days)
August 8, 2014	NCSP Manager reviews and acts on all newly submitted IERs since publication of the FY14 Five Year Plan; and include a listing of all newly Approved CED-0s for Gantt charts
August 22, 2014	Task Managers Provide Updated Sections of the Five Year Plan with Final Approved Tasks and Milestones to NCSP Manager
September 5, 2014	NCSP Manager Publishes First Draft of Five Year Plan
September 12, 2014	Final Comments on Five-Year Plan due to NCSP Manager
September 19, 2014	Final Draft of Five-Year Plan due to NCSP Manager
September 26, 2014	Approved Five Year Execution Plan for FY 2015-2019 Issued
October 24, 2014	4th Quarter FY 2014 Quarterly Progress Reports due to NCSP Manager
November 9-13, 2014	2014 Winter ANS Meeting (Anaheim)
November 9-13 (TBD), 2014	2014 Winter ANS Session (Anaheim): Recent Nuclear Criticality Safety Program Technical Program Review

Nuclear Criticality Safety Program (NCSP) Hands-On Training & Education Course Dates

Two-week Criticality Safety Practitioner Course

TBD

One-week Manager's Course

(criticality safety program
supervisors and managers, fissile
material operations
managers/handlers)

May 05 - May 09, 2014 at Sandia
(for LANL-only) (class is full)

Aug 18 - Aug 22, 2014 at NCERC