

Date: 01/27/16
Notes from: Periodic CSSG Telecon

Participants: David Erickson, David Hayes, Jerry Hicks, Bob Wilson, David Heinrichs, Tom McLaughlin, Mikey Brady Raap, Bob Wilson, Mike Dunn (ex officio)

Status of Taskings:

Tasking 2015-02 3007 Revision. Hicks
Weather has impacted participant availability and associated progress. Writing assignments have been made and feedback requests issued. Some push to use CSCT DRAFT, but it may not be complete.

Tasking 2015-05 WTP (Tasking number may change) Wilson
Information should be forthcoming early MAR.
If so, site visit to commence early APR (Wilson, Brady Raap, Erickson, Trumble)

Tasking 2015-03 AA HANDBOOK.
McLaughlin/Hicks
Latest draft of the new Criticality Safety Appendix has been provided to AU for action.
Expect to see it one more time.

Tasking 2016-01 Review of Hands-On Class
Hopper/Trumble/Kimball/Brady-Raap
Ready to execute.

NCSP Technical Program Review Erickson
All CSSG invited to TPR 15-16MAR.
NCSP Proposals will receive an “unconstrained” review by CSSG.
Proposals will be available mid FEB for triage to determine the need for Task Manager participation.
Proposals are due 5FEB
ACTION: DGE to formulate tasking.

Other

Tasking 2014-03 Pu Handbook
Comments from Handbook editors were resolved and returned by DGE. Adolf's contributions were highlighted.

Next Telecon: 2MAR16