

FY16 NCSP PLANNING CALENDAR

<u>Actions Due</u>	<u>Teleconferences</u>	<u>Meetings</u>	<u>Misc Activities</u>
October 23, 2015		4th Quarter FY 2015 Quarterly Progress Reports due to NCSP Manager (LS)	
October 28, 2015		Approved non-IE Section of Five Year Plan issued for FY 2016-2020	
November 8-12, 2015		2015 Winter ANS Meeting (DC)	
November 11, 2015		2015 Winter ANS Session (DC) Recent Nuclear Criticality Safety Program Technical Program Review (Dedicated to Adolf Garcia) (LS)	
November 20, 2015		FY 2015 Close-Out Quarterly Program Review (QPR) Teleconference (JS)	
December 11, 2015		Approved IE Section of Five Year Plan issued for FY 2016-2020 (OUO – Contact Jerry McKamy if you have need to know)	
January 8, 2016		FY 2015 Accomplishments Posted on the NCSP Website (LS)	
January 8, 2016		Request for Proposals for FY 2016-2020 to Task Managers (MD)	
January 22, 2016		1st Quarter FY 2016 Quarterly Progress Reports due to NCSP Manager (LS)	
February 5, 2016		Formal Written Proposals for FY 2017-2021 Tasks and Submittal of all new IERs for consideration during FY16 review due to NCSP Manager (JS)	
February 11, 2016		FY 2016 1st Quarter QPR Teleconference (JS)	
February 19, 2016		All Proposals Forwarded to CSSG, NDAG and Task Managers (JS)	

<u>Actions Due</u>	<u>Teleconferences</u>	<u>Meetings</u>	<u>Misc Activities</u>
March 15-16, 2016		NCSP Technical Program Review (SNL)	
March 17, 2016		CSSG Meeting (SNL)	
March 18, 2016		IER Review Meeting (ICSBEP Manager, CSSG Leadership, and NCSP Management) and NCSP Management Staff meeting (SNL)	
March 25, 2016		NCSP Technical Program Review Award Winners Notified (LS)	
April 1, 2016		CSSG provide FY 2017-2021 proposal and task rankings to NCSP Manager	
April 15, 2016		Pre-decisional Task List for FY 2017-2021 provided to Task Managers (JS)	
April 18-22, 2016		ICSBEP/IRPHEP Combined Working Group Meetings (Paris)	
April 29, 2016		Task Managers Provide Updated Sections of the Five Year Plan with Final Approved Tasks and Milestones to NCSP Manager (JS-IE Section / LS non-IE Section)	
May 13, 2016		2nd Quarter FY 2016 Quarterly Progress Reports due to NCSP Manager (LS)	
May 28, 2016		FY 2016 2nd Quarter QPR Teleconference (JS)	
June 2016 TBD		NCSP Award Attendees to Winter ANS Meeting Submit Abstracts (LS)	
June 10, 2016		NCSP Manager Submits First Draft of Five Year Plan to Task Managers and CSSG (JS-IE Section / LS non-IE Section)	
June 12-16, 2016		2016 Summer ANS Meeting (New Orleans)	

Actions Due**Teleconferences****Meetings****Misc Activities**

July 8, 2016	Task Managers and CSSG Comments/Revisions to Draft Five Year Plan Submitted to NCSP Manager (JS-IE Section / LS non-IE Section)
July 22, 2016	3rd Quarter FY 2016 Quarterly Progress Reports due to NCSP Manager (LS)
July 22, 2016	Pre-Decisional Final Five Year Plan Distributed to Task Managers, NDAG, and CSSG (JS-IE Section / LS non-IE Section)
July 26, 2016	International Collaboration Meeting, Nuclear Data Prioritization Meeting, ICSBEP Prioritization Meeting, CEdT Efficiency Meeting (held sequentially) (DC)
July 27, 2016	Budget Execution Meeting to Finalize FY 2017 Budget Execution Plan. Brief FY 2016 3rd Quarter QPR discussion (Questions from NCSP Team only - no task manager presentations) (DC)
July 28, 2016	CSSG Meeting (DC)
July 29, 2016 AM	CSSG Meeting (DC)
July 28-29, 2016	NCSP Manager reviews and acts on all newly submitted IERs since publication of the FY16 Five Year Plan; and includes a listing of all newly Approved CED-0s for Gantt charts
August 12, 2016	NCSP Manager Submits G2 IP, Site Splits, and Work Authorizations to NA-50 (JS)
September 2, 2016	Final Comments on Five-Year Plan due to NCSP Manager (JS-IE Section / LS non-IE Section)
September 21, 2016	Final Draft of Five-Year Plan due to NCSP Manager (JS-IE Section / LS non-IE Section)

Actions Due**Teleconferences****Meetings****Misc Activities**

September 27, 2016

Approved Five Year Execution Plan for FY
2016-2019 Issued

October 20, 2016

4th Quarter FY 2016 Quarterly Progress Reports
due to NCSP Manager (LS)

November 3, 2016

FY 2016 Close-Out Quarterly Program Review
(QPR) Teleconference (JS)

November 6-10, 2016

2016 Winter ANS Meeting (Las Vegas)

November (TBD), 2016

2016 Winter ANS Session (Las Vegas) Recent
Nuclear Criticality Safety Program Technical
Program Review (LS)

Nuclear Criticality Safety Program (NCSP) Hands-On Training & Education Course Dates

Two-week Criticality Safety Practitioner Course

Feb 01 - Feb 05, 2016 at NFO

Feb 08 - Feb 12, 2016 at NCERC

Feb 08 - Feb 12, 2016 at Sandia

Aug 15 – Aug 19, 2016 at NFO

Aug 22 – Aug 26, 2016 at NCERC

Aug 22 - Aug 26, 2016 at Sandia

One-week Manager's Course

Jan 11 - Jan 15, 2016 at Sandia

Jun 20 - Jun 24, 2016 at NCERC