

NCSP PLANNING CALENDAR FOR FY10

October 30, 2009	NCSP Manager Published Five-Year Execution Plan for FY 2010-2014
October 31, 2009	4th Quarter FY 2009 Quarterly Progress Reports due to NCSP Manager
November 12, 2009	FY 2009 Close-Out Quarterly Program Review (QPR) Teleconference
November 13, 2009	FY 2009 Accomplishments Posted on the NCSP Website
January 8, 2010	Request for Proposals for FY 2011-2015 to Task Managers
January 31, 2010	1st Quarter FY 2010 Quarterly Progress Reports due to NCSP Manager
February 4, 2010	FY 2010 1st Quarter QPR Teleconference
February 25, 2010	Formal Written Proposals for FY 2011-2015 Tasks Due to NCSP Manager
March 4, 2010	Proposals Forwarded to CSSG and NDAG along with Preliminary Prioritization Supporting NCSP Vision
April 6-7, 2010	Joint Meeting of CSSG, NDAG, and Task Managers with NCSP Manager at ORNL to Discuss Proposals
April 30, 2010	2nd Quarter FY 2010 Quarterly Progress Reports due to NCSP Manager; CSSG final prioritization of tasks due to NCSP Manager.
May 25, 2010	FY 2010 2nd Quarter QPR Teleconference

May 31, 2009	NCSP Manager Publishes Final Approved Task List for FY 2011-2015
June 30, 2010	Task Managers Provide Updated Sections of the Five Year Plan with Final Approved Tasks and Milestones to NCSP Manager
July 31, 2010	3rd Quarter FY 2010 Quarterly Progress Reports due to NCSP Manager
August 5, 2010	FY 2010 3rd Quarter QPR Teleconference
August 18, 2010	NCSP Manager Publishes First Draft of Five Year Plan
August 25-26, 2010	Joint Meeting of the CSSG, NDAG Chair, and Task Managers with NCSP Manager in Las Vegas to Finalize FY 2011-2015 Execution Plans
September 17, 2010	Final Comments on the Five Year Plan Due to NCSP Manager
October 15, 2010	Approved Five Year Execution Plan for FY 2011-2015 Issued
November 12, 2010	FY 2010 Accomplishments Posted on the NCSP Website