

NCSP PLANNING CALENDAR FOR FY11

September 17, 2010	Final Comments on Five-Year Plan due To the NCSP Manager
October 31, 2010	4th Quarter FY 2010 Quarterly Progress Reports due to NCSP Manager
November 19, 2010	FY 2010 Close-Out Quarterly Program Review (QPR) Teleconference
November 30, 2010	NCSP Manager Publishes Five-Year Execution Plan for FY 2011-2015
December 31, 2010	FY 2010 Accomplishments Posted on the NCSP Website
January 14, 2011	Request for Proposals for FY 2012-2016 to Task Managers
January 31, 2011	1st Quarter FY 2011 Quarterly Progress Reports due to NCSP Manager
February 9, 2011	FY 2011 1st Quarter QPR Teleconference
February 25, 2011	Formal Written Proposals for FY 2012-2016 Tasks Due to NCSP Manager
March 1-2, 2011	NCSP Technical Symposium at ORNL
March 18, 2011	Proposals Forwarded to CSSG and NDAG along with Preliminary Prioritization Supporting NCSP Vision
April 12-14, 2011	Joint Meeting of CSSG, NDAG, and Task Managers with NCSP Manager at ORNL to Discuss Proposals

April 30, 2011	2nd Quarter FY 2011 Quarterly Progress Reports due to NCSP Manager; CSSG final prioritization of tasks due to NCSP Manager
May 25, 2011	FY 2011 2nd Quarter QPR Teleconference
May 27, 2011	NCSP Manager Publishes Final Approved Task List for FY 2012-2016
June 30, 2011	Task Managers Provide Updated Sections of the Five Year Plan with Final Approved Tasks and Milestones to NCSP Manager
July 31, 2011	3rd Quarter FY 2011 Quarterly Progress Reports due to NCSP Manager
August 10, 2011	FY 2011 3rd Quarter QPR Teleconference
August 18, 2011	NCSP Manager Publishes First Draft of Five Year Plan
August 23-25, 2011	Joint Meeting of the CSSG, NDAG Chair, and Task Managers with NCSP Manager in Las Vegas to Finalize FY 2012 Budget Execution Plans
September 16, 2011	Final Comments on the Five Year Plan Due to NCSP Manager
October 14, 2011	Approved Five Year Execution Plan for FY 2012-2016 Issued