

NCSP PLANNING CALENDAR FOR FY2012

September 16, 2011	Final Comments on Five-Year Plan due To NCSP Manager
October 01, 2011	NCSP Manager Publishes Five-Year Execution Plan for FY 2012-2016
October 28, 2011	4th Quarter FY 2011 Quarterly Progress Reports due to NCSP Manager
November 01, 2011	NCSP Staff meeting with NCSP Manager
November 2, 2011	2011 Winter ANS Session: Recent Nuclear Criticality Safety Program Technical Accomplishments
November 18, 2011	FY 2011 Close-Out Quarterly Program Review (QPR) Teleconference
December 30, 2011	FY 2011 Accomplishments Posted on the NCSP Website
January 6, 2012	Request for Proposals for FY 2013-2017 To Task Managers
January 27, 2012	Formal Written Proposals for FY 2013-2017 Tasks and Submittal of all new IERs for consideration during FY13 review Due to NCSP Manager
January 31, 2012	1st Quarter FY 2012 Quarterly Progress Reports due to NCSP Manager
February 3, 2012	FY 2012 1st Quarter QPR Teleconference
February 17, 2012	Proposals Forwarded to CSSG, NDAG and Task Managers

**along with Preliminary Prioritization
Supporting NCSP Vision**

February 17, 2012	NCSP Manager Reviews and acts on all newly submitted IERs since publication of the FY12 Five Year Plan; and include a listing of all newly Approved CED-0s for Gantt charts
February 28-29, 2012	NCSP Technical Symposium at ORNL
March 01-02, 2012	Joint Meeting of CSSG, NDAG, and Task Managers with NCSP Manager at ORNL to Discuss Proposals. Proposals for newly approved CED-0 IERs present and also for IERs with CED-2 or 3 milestones due in FY13
March 31, 2012	2nd Quarter FY 2012 Quarterly Progress Reports due to NCSP Manager; CSSG final Prioritization of tasks due to NCSP Manager
May 10, 2012	NCSP Technical Symposium Award Winners Notified
May 11, 2012	NCSP Manager Publishes Final Approved Task List for FY 2013-2017
May 24, 2012	FY 2012 2nd Quarter QPR Teleconference
June 08, 2012	Task Managers Provide Updated Sections of the Five Year Plan with Final Approved Tasks and Milestones to NCSP Manager
June 19, 2012	NCSP staff meeting with NCSP Manager to Review Five Year Plan and finalize site splits
June 29, 2012	NCSP Award Attendees to Winter ANS Meeting Submit Abstracts
July 13, 2012	NCSP Manager Publishes First Draft of Five Year Plan

July 31, 2012	3rd Quarter FY 2012 Quarterly Progress Reports due to NCSP Manager
August 06-10, 2012	Joint Meeting of Task Managers with NCSP Manager in Las Vegas to Finalize FY 2013 Budget Execution Plan. FY 2012 3rd Quarter QPR discussion
August 24, 2012	Final Comments on the Five Year Plan Due to NCSP Manager
October 01, 2012	Approved Five Year Execution Plan for FY 2013-2017 Issued
November 13, 2012	NCSP Staff meeting with NCSP Manager